




# Constellation X-ray Mission


---



**Jean Grady**

**NASA/GSFC**


<http://constellation.gsfc.nasa.gov>



# The Constellation X-ray Mission


---

- **Constellation-X is X-ray astronomy's equivalent of the Keck telescope**
  - Effective area: 15,000 cm<sup>2</sup> at 1 keV
    - 100 times Chandra and XMM for high resolution spectroscopy
  - Spectral resolving power: 3,000 at 6.4 keV
    - 5 times Astro-E calorimeter
  - Band Pass: 0.25 to 40 keV
    - 100 times more sensitive than Rossi XTE at 40 keV
- **Highlights from past year**
  - Revised GSFC/SAO reference mission configuration from six to four spacecraft
    - Results of EELV procurement, consistent with expectations
    - Minimizes launch cost
  - Completed mission configuration studies by Ball and TRW (Cooperative Agreement Notice)
  - Developed independent cost estimates
  - Fabricated light weight 0.5 meter pathfinder shell for X-ray optics from new nickel alloy
  - Demonstrated significant improvement in X-ray calorimeter energy resolution, within factor of two of requirement
  - Achieved higher resolution, lower noise on CdZeTe detectors



# X-ray Equivalent of the Keck Telescope

## Imaging



0.1 arc sec  
40,000 cm<sup>2</sup>




0.6 arc sec  
1,000 cm<sup>2</sup>  
(100 cm<sup>2</sup>)\*

\* effective area at the spectrometer

## Spectroscopy




≤1 arc sec  
780,000 cm<sup>2</sup>




≤15 arc sec  
30,000 cm<sup>2</sup>  
(15,000 cm<sup>2</sup>)\*

*Constellation-X*




# Science Overview


***Constellation-X will address key questions to understanding the Universe***



- **Can supermassive black holes be used to test General Relativity?**
  - Probe close to event horizons to observe effects of General Relativity in the strong gravity limit
  - Determine black hole spin and mass from broad iron line



- **When did clusters of galaxies form and how do they evolve?**
  - Determine epoch of cluster formation and trace its evolution
  - Measure elemental abundance of 25 elements including Carbon, Oxygen, Silicon, and Iron
  - Map cluster mergers and cooling flows




- **Where are the “missing baryons” in the local universe?**
  - Detect baryons in the hot IGM via absorption lines they produce in spectra of background quasars
  - Observe the local Lyman alpha forest





# Constellation-X Mission Concept





- **A multiple satellite approach**

- To achieve 30,000 cm<sup>2</sup> aperture on a single satellite requires a Titan-class launch
- An alternative low-risk approach utilizes a constellation of multiple identical low-cost satellites; each carries a portion of the total effective area
- Simultaneous viewing and high efficiency facilitated by using libration point orbit

- **Baseline configuration:**

- Four satellites, launched two at a time on Atlas V or Delta IV
- Extendible optical bench is used to achieve a focal length of 10 m yet allows two satellites to be packaged on a single launch vehicle
- Modular design allows:
  - Parallel development and integration of instrument module and spacecraft bus
  - Low cost standard bus architecture and components







# Reference Design


(GSFC/SAO)

## Spacecraft Module



## Instrument Module






# CAN Mission Configurations

---


- Successfully completed mission concept studies under Cooperative Agreement Notice (CAN) by Ball and TRW by December 1998.
- Two different technically feasible approaches complement GSFC/SAO approach.
- These studies provided independent cost estimates.

## Ball Baseline Configuration




- Two satellites, each fully redundant
- Three 1.3 m SXTs plus 9 HXTs per satellite
- Fixed optical bench
- Separate cold and warm ends to design
- Requires two EELVs


## TRW Baseline Configuration



- Three satellites
- Two 1.3 m SXT plus four HXTs per satellite
- Extendible optical bench
- Simple s/c bus based on existing designs
- Requires three EELVs



# Constellation-X Requirements Flow Down









# Constellation-X Technology

## Approach

- Extension of demonstrated technology
- Parallel path technology development with defined selection milestones
- Synergism within program activities, e.g., SXT and HXT optics
- Leverages other technology investments:
  - Cross-enterprise technology, e.g., Cryocoolers
  - SBIR, e.g., optics
  - SR&T, e.g., CdZnTe detectors




Lightweight X-ray Optics




X-ray Calorimeters



Cryocoolers




CCD/Gratings




CdZnTe Arrays




Multilayer Coatings




Deployable Structures




# The Constellation-X Technology Roadmap






# SXT Replicated Shell X-ray Mirrors

- Goal is to show feasibility of 1.6m replicated shell mirror with normalized weight 1/6 of XMM mirror and Half Power Diameter (HPD) of <10 arc sec




0.5m Shell



## Progress



- Developed infrastructure for manufacturing and metrology of large X-ray optics
- Developed high performance electro-formed nickel alloy
  - Micro-yield order of magnitude higher than pure nickel
  - Fabricated 0.5 m pathfinder shell and demonstrated shell separation
  - 0.5 m optic for X-ray testing in process
- Silicon Carbide (SiC)
  - OAB manufactured SiC mirror with HPD ~12-15 arc sec

## Partnership: MSFC/SAO/OAB




# SXT Segmented X-ray Mirrors

- Goal is to show feasibility of a 1.6 m replicated segment mirror having a normalized weight of 1/6 XMM and a system HPD of 15 arc sec
  - Segmented approach already meets weight requirement




Etched Silicon Alignment Bar






- Progress
  - Metal mandrel improved mandrel figure by factor of 2 over Astro-E
  - Glass mandrel, to be delivered June 1999, will improve mandrel figure by an additional factor of 4
  - Designed and fabricated ultra-precise alignment bars using silicon etching technology
- Partnership: GSFC/MIT/SAO/RJHS






# X-ray Calorimeters

- Needed: 2 eV FWHM from 1 to 6.9 keV at 1000 counts/s/pixel in 30 x 30 array
- Parallel Approach: TES and NTD/Ge Calorimeters





- Progress:
  - Achieved 2.4 eV at 1.5 keV and 4.7 eV at 6 keV!
  - Identified robust materials for TES thermometer
  - Fabricated and analyzed pop-up Si array structures for TES
  - Demonstrated technique for cantilevering TES absorbers
  - Manufactured a 16-element NTD/Ge array
  - Demonstrated techniques for multiplexing
- Partnership: GSFC/NIST/SAO/UW/LLNL/Stanford




# Cooling Systems for X-ray Calorimeter

- **Requirement:** Long life cooling systems that provide 40 - 65 mK to calorimeter
- **Parallel Approach:** Turbo-Brayton or Sorption cooler to 4 - 8 K with multi-stage ADR
- **Progress:**
  - Turbo-Brayton
    - 70 K cooler was successfully flown on HOST Shuttle mission
    - 65K cooler completed 3 year endurance test
    - Completed cold bearing tests on 35 K cooler; 10K tests planned for 1999
    - 4-10K breadboard being fabricated for test in late1999
  - Sorption cooler
    - 6K breadboard planned for 2002
- **Require funding for multi-stage ADR development**



HOST Cooler



- **Partnership: GSFC/JPL/Creare**



# Hard X-ray Telescope


## HXT Optics


- **Requirements:** High reflectivity from  $\leq 6$  to  $\geq 40$  keV with 1 arc min. HPD over an 8 arc min. FOV
- **Completed opto-mechanical breadboard of thermally-formed glass microsheet optics**
  - 40 arc sec HPD figure for mounted shells
  - High-throughput segmented optic mounting technique
- **Multi-layer development**
  - Measured reflectance corresponding to 2.5Å interface widths for complex 300 layer W/Si coating
  - Demonstrated stability of Pt/C multilayers




## Detectors

- **Requirements:** Low threshold ( $\leq 6$  keV), large format (~1 in. x 1 in.) with high QE
- **Demonstrated new, custom, low-noise ASIC/CdZnTe detector**
  - 980 eV FWHM (60 keV) - factor of 3 improvement over any existing pixel detector
  - 2 keV threshold - factor of 5 improvement over any existing pixel detector
  - Required improvements: reduce pixel size 20%, reduce noise factor 2
- **Successful selection of near-perfect 1 in. x 1 in. CdZnTe sensors**
  - Demonstrated high yield from commercial product using new characterization and screening facility
- **Partnership:** CalTech/GSFC/Columbia U./MSFC/Harvard/SAO/NW/NRL






# Organization










# Top Level Schedule


## Consistent with Re-phased Guidelines





# Top Level Schedule for 2005 New Start






## Issues

---

- **Constellation-X is the only mission in the 1997 OSS Strategic Plan not adequately funded to support a new start by 2004**
- **Need to establish earlier launch date to:**
  - Provide for timely transition and continuity in high quality X-ray observations
  - Provide overlap between Constellation-X and Chandra for cross calibration and science synergy (similar to Keck and Hubble Space Telescope)
- **Need to increase current funding guidelines to:**
  - Support technology efforts already selected via peer review in April 1998
  - Maintain momentum and skill base for technology development and mission studies
  - Capitalize on Code S technology investments in Chandra, Astro-E and XMM



# The Outlook for Constellation-X

---

- **One-year outlook (Spring 2000)**

- Complete 0.5 m optic at required weight (1/6 mass normalized to XMM)
- Continue to improve X-ray calorimeter resolution
- Continue development of mission configuration; define error and alignment budgets

- **Five-year outlook (Spring 2004)**

- With current in-guide budget:
  - Conducting Phase A mission studies with two industry partners
  - Technology development in progress
  - Drafting instrument AO in preparation for release
  - About to begin development of SXT production facility
- With requested augmentation:
  - Technology development is complete
  - Instrument AO has been released and the instruments have been selected
  - Mission Prime contractor has been selected
  - Preliminary design is well under way
  - Mission PDR and NAR will occur within the next year